

Project Time Sheet – The Wall in the mind

Sound and vision form preparation (over two rounds)

- 16 days
- preparing budgets, filling in form, responding to feedback from first application, redoing budget

Writing / Rewriting

- 40 days

Insurance / Deliverables Preparation

- 2 days
- setting up no set off letter
- finding insurer
- finding accountant
- filling in insurance forms

Audition Preparation

- 2 days
- contacting actors, creating advertisement, fielding applications etc

Auditions

- 4 days * 2 people

Research / recording in Berlin

- 4 days

Production Preparation

- scheduling recordings and actors
- location scheduling
- location scouting
- recording scheduling etc
- 4 days * 2 people
- 3 days * 1 person

Production (Recording)

- 9 days * 2 people
- 38 days (actors)

Editing

- 34 days

Post Production Documentation / Accounting / Delivery

- 2 days

Total – 175 days (all staff)

Total production time – 120 days